
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/10/2019

ESTIMATE SUMMARY 15:13:24

CONTID: C20401         ESTIMATE NO: 0001 PROG 2005

PCN: 20401-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 PASSING LANES EAST OF SALIDA PERCENT TIME:

PROJECT NO: NHPP0503-087                  

US 50 PASSING LANES EAST OF SALIDA

NAME OF ROAD:  

PROJECT COUNTIES: FREMONT

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,521,506.00 PARTICIPATING $ $ 38,000.00

AWARD PROJECT AMT: 4,173,000.00 NON-PARTICIPATING 560,749.72

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
15,951.32

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,625.61

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

16.11

WORK DAYS

WORK DAYS

13.24%

3,922,756.28

598,749.72

614,701.04

602,075.43

$

$

$

$

38,000.00

560,749.72

598,749.72

15,951.32

614,701.04

-12,625.61

0.00

602,075.43

0.00

AMOUNT DUE 602,075.43 602,075.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 602,075.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

14.5 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/10/2019

06/10/2019

06/29/2019

03/21/2019

04/19/2019

05/21/2019

06/10/2019
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PCN: 20401-BID    ESTIMATE RUN 07/10/2019

PROJECT: NHPP0503-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.500

201-00000  
 

27,000.000.500

27,000.00

1.000

L S 

54,000.00000

0010 Removal of Headwall 0.000

2.000

202-00015  
 

600.002.000

600.00

4.000

EACH

300.00000

0015 Removal of Pipe 0.000

210.500

202-00035  
 

14,735.00210.500

14,735.00

769.000

LF  

70.00000

0020 Removal of Delineator 0.000

8.000

202-00090  
 

40.008.000

40.00

35.000

EACH

5.00000

0025 Removal of Concrete 0.000

0.500

202-00175  
 

9,000.000.500

9,000.00

1.000

L S 

18,000.00000

0030 *Removal of Asphalt Mat 0.000

1,134.000

202-00220  
 

9,072.001,134.000

9,072.00

10,149.000

SY  

8.00000

0035 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

11,923.000

SY  

5.00000

0040 *Removal of Ground Sign 0.000

9.000

202-00810  
 

900.009.000

900.00

17.000

EACH

100.00000

0045 *Removal of Fence 0.000

4,142.000

202-01000  
 

4,142.004,142.000

4,142.00

7,286.000

LF  

1.00000

0050 *Removal of Gate 0.000

4.000

202-01035  
 

800.004.000

800.00

7.000

EACH

200.00000

0055 *Removal of Guardrail Type 3 0.000

565.000

202-01130  
 

3,390.00565.000

3,390.00

565.000

LF  

6.00000
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PCN: 20401-BID    ESTIMATE RUN 07/10/2019

PROJECT: NHPP0503-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of End Anchorage 0.000

4.000

202-01300  
 

1,600.004.000

1,600.00

4.000

EACH

400.00000

0065 Plug Culvert 0.000

2.000

202-04001  
 

1,400.002.000

1,400.00

2.000

EACH

700.00000

0070 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

2.000

EACH

4,000.00000

0075 Embankment Material (Complete In Place) 0.000

2,722.000

203-00060  
 

68,050.002,722.000

68,050.00

19,921.000

CY  

25.00000

0080 Proof Rolling 0.000

1.000

203-01100  
 

110.001.000

110.00

40.000

HOUR

110.00000

0085 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

20.000

HOUR

90.00000

0090 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

60.000

HOUR

140.00000

0095 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

40.000

HOUR

150.00000

0100 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

180.00000

0105 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

110.00000

0110 *Potholing 0.000

31.000

203-01597  
 

7,440.0031.000

7,440.00

40.000

HOUR

240.00000
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PCN: 20401-BID    ESTIMATE RUN 07/10/2019

PROJECT: NHPP0503-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

20.000

HOUR

170.00000

0120 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

60.00000

0125 Structure Excavation 0.000

63.500

206-00000  
 

2,540.0063.500

2,540.00

323.000

CY  

40.00000

0130 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

259.000

CY  

65.00000

0135 Filter Material (Class B) 0.000

0.000

206-00520  
 

0.000.000

0.00

12.000

CY  

140.00000

0140 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

3,362.000

CY  

5.00000

0145 Stockpile Topsoil 0.000

1,147.000

207-00210  
 

4,588.001,147.000

4,588.00

3,362.000

CY  

4.00000

0150 *Erosion Log Type 1 (12 Inch) 0.000

338.000

208-00002  
 

1,690.00338.000

1,690.00

1,100.000

LF  

5.00000

0155 *Silt Fence 0.000

1,480.000

208-00020  
 

2,960.001,480.000

2,960.00

1,900.000

LF  

2.00000

0160 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0165 *Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

15.000

EACH

200.00000
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PCN: 20401-BID    ESTIMATE RUN 07/10/2019

PROJECT: NHPP0503-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

900.001.000

900.00

2.000

EACH

900.00000

0175 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

80.000

HOUR

55.00000

0180 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

80.000

HOUR

130.00000

0185 Erosion Control Management 0.000

8.000

208-00207  
 

3,200.008.000

3,200.00

90.000

DAY 

400.00000

0190 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

11.000

EACH

250.00000

0195 *Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

1.000

EACH

300.00000

0200 *Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

2.000

EACH

400.00000

0205 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

400.00000

0210 Reset Variable Message Sign 0.000

0.000

210-00820  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0215 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

6.240

ACRE

700.00000

0220 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

6.240

ACRE

3,000.00000
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PCN: 20401-BID    ESTIMATE RUN 07/10/2019

PROJECT: NHPP0503-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

6.240

ACRE

600.00000

0230 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

1,248.000

LB  

3.00000

0235 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,000.000

SY  

4.00000

0240 *Wildlife Biologist 0.000

13.000

240-00000  
 

1,690.0013.000

1,690.00

30.000

HOUR

130.00000

0245 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

10.000

HOUR

70.00000

0250 Aggregate Base Course (Class 6) 0.000

117.640

304-06000  
 

2,705.72117.640

2,705.72

11,908.000

TON 

23.00000

0255 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

1,560.000

TON 

54.00000

0260 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

559.000

TON 

120.00000

0265 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

13,599.000

TON 

87.00000

0270 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

3,939.000

GAL 

1.00000

0275 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

230.000

SY  

3.00000
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PCN: 20401-BID    ESTIMATE RUN 07/10/2019

PROJECT: NHPP0503-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

116.000

SY  

3.00000

0285 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

12.000

CY  

200.00000

0290 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

52.000

CY  

220.00000

0295 Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

18.000

CY  

250.00000

0300 *Concrete Class B (Wall) 0.000

0.000

601-01050  
 

0.000.000

0.00

17.000

CY  

1,300.00000

0305 *Concrete Class D (Box Culvert) Box Culvert 0.000

0.000

601-03030  
 

0.000.000

0.00

155.000

CY  

1,100.00000

0310 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

50.000

SF  

120.00000

0315 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

24,749.000

LB  

2.00000

0315 MATERIAL ALLOWANCE Reinforcing Steel for CBC 
Extensions

0.000

9,667.467

15,951.329,667.467

15,951.32LB  

1.65000

0320 18 Inch Reinforced Concrete Pipe 0.000

0.000

603-01180  
 

0.000.000

0.00

185.000

LF  

120.00000

0325 24 Inch Reinforced Concrete Pipe 0.000

97.000

603-01240  
 

12,222.0097.000

12,222.00

97.000

LF  

126.00000
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PCN: 20401-BID    ESTIMATE RUN 07/10/2019

PROJECT: NHPP0503-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 36 Inch Reinforced Concrete Pipe 0.000

224.000

603-01360  
 

56,000.00224.000

56,000.00

389.000

LF  

250.00000

0335 72 Inch Reinforced Concrete Pipe 0.000

0.000

603-01720  
 

0.000.000

0.00

88.000

LF  

600.00000

0340 30x19 Inch Reinforced Concrete Pipe Elliptical 0.000

0.000

603-02240  
 

0.000.000

0.00

77.000

LF  

170.00000

0345 45x29 Inch Reinforced Concrete Pipe Elliptical 0.000

0.000

603-02360  
 

0.000.000

0.00

70.000

LF  

320.00000

0350 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

10.000

EACH

1,800.00000

0355 24 Inch Reinforced Concrete End Section 0.000

2.000

603-05024  
 

4,000.002.000

4,000.00

2.000

EACH

2,000.00000

0360 36 Inch Reinforced Concrete End Section 0.000

3.000

603-05036  
 

9,000.003.000

9,000.00

6.000

EACH

3,000.00000

0365 30x19 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05124  
 

0.000.000

0.00

2.000

EACH

2,500.00000

0370 45x29 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05136  
 

0.000.000

0.00

1.000

EACH

4,000.00000

0375 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

4,000.00000

0380 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

4.000

EACH

5,000.00000
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PCN: 20401-BID    ESTIMATE RUN 07/10/2019

PROJECT: NHPP0503-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 6 Inch Perforated Pipe Underdrain 0.000

0.000

605-00060  
 

0.000.000

0.00

140.000

LF  

80.00000

0390 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,025.000

LF  

41.00000

0395 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

6.000

EACH

5,000.00000

0400 *End Post 0.000

13.000

607-00005  
 

2,860.0013.000

2,860.00

38.000

EACH

220.00000

0405 *Corner and Line Brace Post 0.000

4.000

607-00010  
 

1,120.004.000

1,120.00

22.000

EACH

280.00000

0410 *Fence Barbed Wire With Treated Wooden Posts 0.000

4,466.000

607-01100  
 

17,864.004,466.000

17,864.00

7,129.000

LF  

4.00000

0415 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

3.00000

0420 *16 Foot Gate 0.000

3.000

607-60116  
 

1,440.003.000

1,440.00

5.000

EACH

480.00000

0425 *20 Foot Gate 0.000

1.000

607-60120  
 

530.001.000

530.00

2.000

EACH

530.00000

0430 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

47.000

EACH

22.00000

0435 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

25.000

EACH

23.00000
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PCN: 20401-BID    ESTIMATE RUN 07/10/2019

PROJECT: NHPP0503-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

77.000

SF  

20.00000

0445 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

215.000

SF  

22.00000

0450 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

146.000

LF  

14.00000

0455 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

13.000

EACH

120.00000

0460 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

268.000

LF  

19.00000

0465 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

22.000

EACH

240.00000

0470 Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

200.000

SY  

56.00000

0475 *Construction Surveying 0.000

0.250

625-00000  
 

16,250.000.250

16,250.00

1.000

L S 

65,000.00000

0480 *Mobilization 0.000

0.500

626-00000  
 

177,896.000.500

177,896.00

1.000

L S 

355,792.00000

0485 *Public Information Services (Tier III) 0.000

0.167

626-01103  
 

2,338.000.167

2,338.00

1.000

L S 

14,000.00000

0490 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

168.000

GAL 

80.00000
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PCN: 20401-BID    ESTIMATE RUN 07/10/2019

PROJECT: NHPP0503-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *Pavement Marking Paint (High Build) (Temporary) 0.000

0.000

627-00013  
 

0.000.000

0.00

250.000

GAL 

70.00000

0500 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Inlaid)

0.000

0.000

627-30405  
 

0.000.000

0.00

348.000

SF  

22.00000

0505 *Flagging 0.000

861.000

630-00000  
 

18,081.00861.000

18,081.00

2,400.000

HOUR

21.00000

0510 *Pilot Car Operation 0.000

0.000

630-00001  
 

0.000.000

0.00

160.000

HOUR

60.00000

0515 *Traffic Control Inspection 0.000

6.000

630-00007  
 

660.006.000

660.00

50.000

DAY 

110.00000

0520 *Traffic Control Management 0.000

15.000

630-00012  
 

19,500.0015.000

19,500.00

90.000

DAY 

1,300.00000

0525 *Flashing Beacon (Portable) 0.000

2.000

630-80001  
 

1,800.002.000

1,800.00

4.000

EACH

900.00000

0530 *Construction Traffic Sign (Panel Size A) 0.000

8.000

630-80341  
 

80.008.000

80.00

22.000

EACH

10.00000

0535 *Construction Traffic Sign (Panel Size B) 0.000

25.500

630-80342  
 

306.0025.500

306.00

58.000

EACH

12.00000

0540 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

2.000

EACH

50.00000

0545 *Portable Message Sign Panel 0.000

2.000

630-80355  
 

18,000.002.000

18,000.00

4.000

EACH

9,000.00000
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PCN: 20401-BID    ESTIMATE RUN 07/10/2019

PROJECT: NHPP0503-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

2.000

EACH

600.00000

0555 *Drum Channelizing Device 0.000

15.000

630-80360  
 

210.0015.000

210.00

400.000

EACH

14.00000

0560 Concrete Barrier (Temporary) 0.000

400.000

630-80370  
 

28,000.00400.000

28,000.00

1,000.000

LF  

70.00000

0565 *Traffic Cone 0.000

40.000

630-80380  
 

40.0040.000

40.00

300.000

EACH

1.00000

0570 Impact Attenuator (Temporary) 0.000

1.000

630-85010  
 

4,000.001.000

4,000.00

2.000

EACH

4,000.00000

0575 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

175,000.000

F A 

1.00000

0580 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0585 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0590 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

28,000.000

F A 

1.00000

0595 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0600 F/A Project First 0.000

0.000

700-70034  
 

0.000.000

0.00

500.000

F A 

1.00000
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PCN: 20401-BID    ESTIMATE RUN 07/10/2019

PROJECT: NHPP0503-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

55,000.000

F A 

1.00000

0610 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 576,701.04576,701.044,483,506.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0615 Field Office (Class 2) 0.000

1.000

620-00002  
 

16,000.001.000

16,000.00

1.000

EACH

16,000.00000

0620 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

14,000.001.000

14,000.00

1.000

EACH

14,000.00000

0625 Sanitary Facility 0.000

2.000

620-00020  
 

8,000.002.000

8,000.00

2.000

EACH

4,000.00000

CAT 38,000.0038,000.0038,000.00CURRENT AMT0400 $ $ $

$ 614,701.04614,701.04$4,521,506.00$CURRENT AMTPROJECT TOTAL


